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ESTIMATE RUN 10/08/2004

ESTIMATE SUMMARY 10:53:58
CONTID: C14572 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14572-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 39.0 DAYS TIME ALLOW: 4/29/20( FIXED COMPLETION DAT
SH 9 VMS - Fairplay to Frisco PERCENT TIME: 15.60 ORIG TIME ALLOW: 4/29/20( FIXED COMPLETION DAT
PROJECT NO: SHE 0091-023
SH 9 VMS - Fairplay to Frisco
NAME OF ROAD: SH 9
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
POWER ELECTRIC COMPANY PAY PERIOD ENDING 09/30/2004 DATE TIME STARTED 08/23/2004
5901 East Irish Place DATE LET 07/15/2004 DATE WORK BEGAN
DATE AWARDED 08/03/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/23/2004 DATE ACCEPTED
Englewood CcO 80112 303/220-9844 DATE NOTICE TO PROCEED 08/23/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 224,334.99 PARTICIPATING $ 30,272.06 $ 30,272.06
AWARD PROJECT AMT:  § 179,288.23 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 13.49% TOTAL EARNINGS 30,272.06 30,272.06
FUNDS AVAILABLE: $ 194,062.93 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 30,272.06 30,272.06
TOTAL CLAIMS: $ 0.00 RETAINAGE -333.03 -333.03
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 29,939.03 29,939.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 29,939.03 29,939.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 29,939.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: Cl14572
PCN: 14572-BID
PROJECT : SHE 0091-023
REF ITEM ITEM
NO NO DESCRIPTION
CAT NO0200 ROADWAY
0005 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE)
0010 203-01597 POTHOLING
0015 212-00006 SEEDING (NATIVE)
0020 213-00002 MULCHING (WEED FREE HAY)
0025 213-00061 MULCH TACKIFIER
0030 613-00300 3 INCH ELECTRICAL CONDUIT
0035 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED)
0040 614-10125 VARIABLE MESSAGE SIGN (GROUND MOUNTED)
0045 625-00000 CONSTRUCTION SURVEYING
0050 626-00000 MOBILIZATION
0055 630-00000 FLAGGING
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CONTID: C14572 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14572-BID ESTIMATE RUN 10/08/2004
PROJECT: SHE 0091-023 ESTIMATE NO: 0001 10:53:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00012 TRAFFIC CONTROL MANAGEMENT 32.000 0.000
DAY 10.000 2,301.90
230.19000 10.000 2,301.90
0065 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 13.000 0.000
EACH 6.500 500.50
77.00000 6.500 500.50
0070 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000
EACH 3.000 231.00
77.00000 3.000 231.00
0075 630-80360 DRUM CHANNELIZING DEVICE 10.000 0.000
EACH 5.000 82.50
16.50000 5.000 82.50
0080 630-80380 TRAFFIC CONE 100.000 0.000
EACH 25.000 192.50
7.70000 25.000 192.50
0085 700-70010 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0090 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70220 F/A PHONE SERVICE 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14572-BID ESTIMATE RUN 10/08/2004
PROJECT: SHE 0091-023 ESTIMATE NO: 0001 10:53:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 700-70190 F/A ELECTRIC SERVICE 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 224,334.99 $ 30,272.06 8 30,272.06
PROJECT TOTAL CURRENT AMT $ 224,334.99 $ 30,272.06 $ 30,272.06



